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SUMMARY 
In the town-wide referenda of 1998 and 2000, Arlington approved the rebuilding and/or 
renovation of its seven neighborhood elementary schools.  As of early 2006, five of those 
schools had been completed, but for a number of reasons the last two schools – Thompson and 
Stratton – are still waiting.  The School Facilities Working Group (SFWG) has been charged 
with diligently exploring the options to complete these rebuilding projects.    
 
It is now clear that the new Massachusetts School Building Authority (MSBA) will not fund the 
complete rebuilding of these two schools, but it might support certain as-yet unspecified 
upgrades and repairs at Thompson.  With the uncertainty around state assistance diminishing, 
Arlington must now work to find the most cost-effective alternative that will enable us to meet 
the educational, structural and community needs of the Thompson and Stratton schools.  The 
SFWG supports the Capital Planning Committee’s (CPC’s) proposed strategy to fund significant 
improvements at both the Stratton and Thompson over the next five to ten years, by massing all 
the financial resources available in Arlington, while continuing to seek support from the MSBA 
for upgrades at Thompson.   
 
Accomplishments in 2007-08 
1. Project Scope: As described above, SFWG began to identify what is possible at Stratton and 

Thompson, and what is acceptable to those two communities and Arlington as a whole.  

2. Funding Strategy:  SFWG worked with the CPC to develop a preliminary strategy to amass 
over $10 million in funding to support capital improvements at these schools.  

3. Capital Program:  SFWG supported the CPC and Finance Committee’s development of a 
$2.7 million/10 year non-exempt capital program - a component of the new funding strategy. 

4. Disposition of Assets:  SFWG supports the sale of certain surplus town buildings to obtain 
funds for these school renovations, another component of the new funding strategy that was 
originally proposed by Selectman Hurd, and espoused by the Town Manager and others.  

5. State Assistance: SFWG members met with the MSBA, establishing a path forward and 
building the relationships necessary to secure partial funding for the Thompson school. 

 
Recommendations for 2008-09 
1. Work to secure funding from the MSBA for upgrades at Thompson, by demonstrating how 

critical a renovated Thompson school is to meeting Arlington’s educational needs.   
 

2. Appropriate funds for a feasibility study (definition of project scope) for Thompson and 
Stratton. 

 

3. Create a 10-year “needs and solutions” capital project scope for both the Thompson and 
Stratton, in conjunction with the MSBA, outside professionals, and the community. 

 

4. Continue to invest non-exempt capital in upgrades to the Stratton and Thompson facilities, at 
the FY08 level of $270,000.   

 

5. Study alternatives for disposition of the Crosby and Parmenter school buildings, to provide 
needed funds for the Thompson and Stratton renovation projects.   
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1. INTRODUCTION 
 
Over the past two years, things have begun to move on the Thompson and Stratton projects, and 
the momentum is building. While there is still much to be determined and decided, 2007-08 has 
seen accomplishments in the following areas: 
 

• Capital Investment:  The 2006 Town Meeting appropriated $30,000 for infrastructure 
improvements and $250,000 for information technology upgrades at these two schools in 
FY07.  The 2007 Town Meeting appropriated $270,000 in the FY08 capital budget 
specifically for upgrades to Stratton and Thompson, and another $280,000 for general 
school improvements.  This past year, the School Department, working with the 
Principals, school councils, and community organizations, developed plans for this FY08 
funding and is in the process of executing those plans.  

 
• State Support:  In November, the Massachusetts School Building Authority (MSBA) 

announced the disposition of the over 420 Statements of Interest (SOIs) it had received 
for assistance from the municipalities of the Commonwealth.  In so doing, MSBA 
provided a new level of detail on how it plans to operate over the next 5-10 years.  While 
Arlington’s SOIs for reconstruc tion of Thompson, Stratton, and the High School were not 
among the 83 selected to move to the next step in the funding process, MSBA did agree 
that Thompson is worth a second look, and told us that Thompson is in its 5 year capital 
pipeline.  It is possible that some form of state support for renovations at Thompson will 
be part of MSBA’s current 5 year rolling capital plan. 

 
• Way Forward:  SFWG began to look at concrete alternatives to address the educational, 

structural, and community needs associated with these two schools.  The School 
Department proposed an approach that “super-sizes” the capital investment in the 
existing buildings, replacing or upgrading major systems like HVAC, roof, windows, 
etc., as well as upgrading the look and feel of the buildings to a standard similar to the 
five rebuilt elementary schools – without moving walls or changing building footprints.  
The Board of Selectmen, Treasurer, Town Manager, and others worked with the Capital 
Planning Committee to develop a funding concept to support this approach that 
aggregates funds from available sources, including MSBA and the prior debt exclusions.    

 
These are all positive developments for Arlington.  However, there is still much work to be done, 
and much that we do not know.   
 

• The MSBA is in the process of conducting its assessment of space needs, with inputs 
from Arlington.  The School Department projects enrollment growth, based on 
demographics and new initiatives in in-district Special Education, that will create a need 
for additiona l classrooms in the future that could outstrip the capacity of the schools we 
have.  We must work aggressively to ensure this message is received by the MSBA.     

 
• The MSBA has not yet decided whether it will support a project at Thompson in its 

current 5 year capital pipeline.  Arlington must focus all our resources on convincing the 
MSBA that we deserve its help with Thompson. 
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• If the MSBA does approve a project at Thompson, we don’t know how much assistance 
will come, or precisely when it will happen.  

 
• While we have a conceptual approach to renovations at Stratton and Thompson, we do 

not have a detailed, needs-based project scope defined for either school.     
 

• We do not know how far the funding we might amass – over $10 million by the Capital 
Planning Committee’s current rough estimate – will go toward meeting the needs of 
Stratton and Thompson. 

 
For Arlington, and particularly the Thompson and Stratton communities, 2008-09 will be a 
planning year.  Working with the community, MSBA, and contracted professionals, the SFWG 
will refine and add detail to the general approach developed this year.  Our planning will focus 
on addressing educational and structural deficiencies, and community needs and desires.  
Meanwhile, with Town Meeting’s approval, the capital investment in both schools will continue 
at the current $270,000 level. 
 
1.1 SFWG Recommendations Made in 2007 
In March of 2007, by majority vote, the SFWG adopted the following set of recommendations 
pertaining to the Thompson and Stratton schools.       
 

Recommendation Status 
Wait on rebuilding the Thompson 
School until the project is approved by 
the state for reimbursement. 

MSBA will not approve rebuilding, but might support 
upgrades and renovations in the near term, as 
summarized in Section 3.   

While waiting for the Thompson rebuild, 
invest $150,000/year in maintenance 
and upgrades. 

Town Meeting appropriated funds in the FY08 capital 
budget. Progress on investments is summarized in 
Section 2.   

Review status and programs of the 
MSBA as they impact the Thompson 
School by March 2008.  Consider 
modifications to these recommendations 
based on new information. 

A modified set of recommendations of SFWG are 
found in Section 7. 

Incorporate rebuilding or renovating the 
Thompson School in the next 5-year 
plan. 

Discussions are ongoing regarding the next 5-year 
plan, but specific provisions for Stratton or Thompson 
schools are premature at this point. 

Invest $150,000/year for 10 years to 
upgrade Stratton School. 

 

Town Meeting appropriated funds in the FY08 capital 
budget. Progress on investments is summarized in 
Section 2.   

Apply for reimbursement to rebuild 
Stratton, while acknowledging that this 
is likely 10-20 years away. 

The School Department submitted statements of 
interest (SOIs) to the MSBA for Stratton, Thompson, 
and the High School.  Only Thompson was selected 
for further consideration, as summarized in Section 3. 

Town Manager to investigate alternative 
funding for schools that could expedite 
the renovation or reconstruction of both 
Thompson and Stratton. 

The Manager has looked into alternative funding 
sources, on the suggestion of Mr. Hurd and other 
members of the Board of Selectmen, as described in 
Section 6 
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2. PROGRESS ON CAPITAL INVESTMENT 
 
The FY08 capital budget includes $150,000 for Stratton renovations and $120,000 for Thompson 
renovations.  As of March 1, the School Department had expended $38,400 at Thompson and 
$107,000 Stratton. The balance will be spent over the summer. 
 
FY08 Projects at Stratton include: 

• Conversion from oil to gas heat 
• Bathroom renovations 
• New windows 
• Cafeteria, kitchen, and teacher break 

room renovations 

FY08 Projects at Thompson include: 
• Library renovations 
• Exterior walkway renovations 
• Bathroom renovations 
• Gym and cafeteria upgrades 

 
 
In FY09, investment at both schools will focus on classroom renovations 1.    
 
3. MSBA DEVELOPMENTS  
 
Chapter 208 of the Acts of 2004 created a new, independent public authority - the Massachusetts 
School Building Authority - and ended the former School Building Assistance Program operated 
by the Department of Education.  In 2007, the MSBA finalized its new regulations, making it 
clear that the Authority plans to be in the driver’s seat.  They oversee the space study, the 
enrollment projection, and they decide if districts have a need.  The MSBA has encouraged 
central decision making by an authorized person at the municipal level.  In Arlington, MSBA has 
chosen to work with the Superintendent of Schools as its primary point of contact. 
 
3.1 Statements of Interest 
The MSBA process began with local determination of a problem as articulated by the community 
in the Statement of Interest (SOI).  This differs fundamentally from the old SBA program, under 
which the first five elementary schools were rebuilt, which began with local definition of the 
solution.  The Authority did due diligence on the basis of SOIs received by the July 31st, 2007 
deadline, and in November invited certain communities to proceed on six different tracks.  
Arlington was invited to proceed on the “Planning” track for the Thompson school.  
 
Four hundred twenty-three (423) SOIs were submitted to MSBA by 162 different districts.  
Arlington submitted SOIs for Stratton, Thompson, and the High School.  Ninety-one of the SOIs, 
including Stratton and the High School, were related to buildings that were rated 1 or 2 in the 
prior MSBA Needs Survey (pretty good shape to brand new schools).  Over half the SOI related 
to elementary schools.  Arlington requested full reconstruction, but many other districts 
requested more limited MSBA support, for roofs, boiler renovations, and other moderate repairs.   
 
Each district was required to choose one priority on which the MSBA would focus the diagnostic 
process.  Arlington chose the Thompson school, based on the consensus position that it is in the 
worst shape of the three schools submitted. Diagnostic analysis by the MSBA included: 
                                                 
1 At Thompson, care will be taken to avoid renovations that the MSBA might subsequently support.  MSBA has 
been very clear that it will not pay for work started before it approves a project, if that work is within the scope of 
the approved project. 
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1. Review of the SOI 
2. Facility assessment 
3. Senior study 
4. Review of historical enrollment trends and forecasts 
5. Review of educational programs 

For Thompson, the MSBA has completed items #1, #3, and #4 to date, and has indicated that it 
will complete #2 and revisit #4 over the coming months to prepare for its next decision point.   
 
3.2 Senior Study 
In September of 2007, the MSBA visited the Thompson Elementary School to conduct a Senior 
Study.  They arrived with the completed Statement of Interest Form and spent approximately 1¼ 
hours with Arlington’s Facilities Director Mark Miano and Chief Financial Officer Sue 
Mazzarella on a thorough walk through of the building interior and exterior.  A report was 
subsequently prepared by STV and submitted to the MSBA. (Arlington has not seen this report.)  
 
According to the MSBA, Senior Studies provided them with a comparative tool for classifying 
the 162 priority SOIs.  MSBA found that many schools statewide are functional but “tired,” with 
worn interior finishes, aging mechanical systems, and a lack technology.  Some schools are in 
worse shape, overcrowded and unable to support the required educational program.   
 
MSBA concluded that Thompson is “tired” but not overcrowded or in the egregious physical 
condition of some of the other schools in the Commonwealth.   
 
3.3 November 2007 MSBA Recommendations  
On November 28th, 2007, MSBA’s Board approved recommendations for the 162 schools, 
summarized as follows:  
 

Feasibility Invitation    49 schools 
Repair Assessment    27 schools 
Project Scope Invitation     7 schools 
Planning     13 schools (including Thompson) 
Regionalization Assessment   12 schools 
Regional Vocational/Technical HS    9 schools 
Hold      45 schools 

 
The top three categories include the 83 schools “moving forward in the new grant 
Process.”    For schools in the “Planning” category, MSBA provided the following guidance: 

• The Statement of Interest identified issues that may warrant further action by MSBA, but 
were not clearly stated in the SOI or evident upon MSBA diagnostic investigations. 

• Additional investigations are required to establish the extent of the problem and identify 
potential solution path, if needed. 

Basically, MSBA feels that more work is required to determine where these schools belong, 
among the other categories.  
 
Shortly after these recommendations were published, Superintendent Levenson followed up with 
Andy Cherullo, Chief Financial Officer of the MSBA.  

 The MSBA disagreed with Arlington’s assertion that Thompson should be reconstructed 
from the ground up. 
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 But the MSBA did see a possible need for repair or replacement of certain major systems.  
He indicated that the MSBA might reimburse at approximately 50% the cost of 
renovating these major systems.   

 Any approved renovations would likely be funded during the next 5 years.   

3.4 Arlington’s Meeting with MSBA 
On February 21st of this year, Superintendent Levenson led a delegation from Arlington to meet 
with Sarah Young, the MSBA’s Director of Facilities Programming and Planning, and other 
MSBA officials.  In addition to the Superintendent, Arlington’s delegation included CFO Sue 
Mazzarella, Deputy Town Manager Nancy Galkowski, Treasurer Stephen Gilligan, Finance 
Committee Chair Allan Tosti, Capital Planning Committee Chair Charlie Foskett, and School 
Committee member Ron Spangler.  Senator Marzilli’s Chief of Staff, Cindy Friedman, also 
joined the meeting.  MSBA was represented by Ms. Young, Associate General Counsel Christine 
Nolan, Legislative Liaison Brian McLaughlin, and Mr. Dick Gale.    
 
Ms. Young explained that, with Thompson in the “Planning” category, MSBA needs to 
understand the issues at the district level that will help determine how to proceed.  She asked 
how Thompson fits into the District’s plans and goals.  A key unanswered question from MSBA 
is whether future enrollment supports the need to move forward with Thompson.  
 
The Superintendent explained why Thompson is critical to the District’s educational needs.    

• Arlington has twice voted debt exclusions  to support the rebuilding or renovation of all 
seven elementary schools.  (Ms. Young commented that this is “very impressive.”) 

• The five rebuilt schools were designed under the assumption that there would be seven.  
There is not sufficient room system-wide to consolidate.  There are only two unused 
K-5 classrooms system-wide. 

• Most students can walk to school, so the District does not have to provide 
transportation within its perennially tight operating budget. 

• Arlington is creating new in-district Special Education programs  to reduce the 
number of students who have to leave the district to receive the services they need.  The 
goal is to bring half (50) of these children back into the district.  This will reduce our 
costs.  It will also require the equivalent of eight to nine new classrooms. 

• We see 1—2% elementary enrollment growth for the foreseeable future, driven in part 
by a generational changeover in homeownership.  New families are drawn to Arlington 
by its relative affordability and good schools.  There could be a need for as many as five 
new classrooms due to K-5 enrollment growth.  

 
We also discussed the condition of the Thompson building.  The Superintendent pointed to leaky 
windows, a very old boiler, a leaky roof, a tiny library and a kindergarten wing that is not well 
configured for its educational mission.  Ms. Young said the Senior Study pointed to the windows 
and part of the roof, but did not recall if the heating system or other factors were cited.  She 
reiterated that MSBA does not see a pressing need for a complete rebuild of the school.  But she 
agreed that there is a need to do the more detailed Facilities Assessment (a 2-3 day onsite effort) 
to help determine where MSBA should go with Thompson. 
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3.5 Next Steps  
At the February meeting, MSBA described the process to be followed from here. 

• MSBA will revisit its enrollment projections for Arlington, including input data we 
provide.   

• MSBA will conduct a detailed Facilities Assessment of Thompson. 
• Using this information, MSBA will make a recommendation to its Board on whether 

Thompson should progress to a Feasibility Study. 
• If that recommendation is favorable, MSBA and Arlington would work together to 

define the project scope.  We expect this feasibility study would not begin until at least 
early 2009. 

 
MSBA has stated that we are at least two years away from completing these steps and moving 
into the Design/Build phase at Thompson – assuming we get that far.  However, MSBA 
indicated that Arlington could continue the $120,000 per year of self- funded capital investment 
in Thompson while this process unfolds, and not be penalized for it.  Their lawyer cautioned us 
that anything we do on our own will not be eligible for subsequent MSBA reimbursement.     
 
4. COMMUNITY INPUT 
 
The community has been a key driver of this process going back to the debt exclusion votes in 
1998 and 2000.  Since 2003, the School Facilities Working Group has continued this practice, 
adding community representatives to its membership.   
 
Over the past year, Thompson, parents formed a Task Force to ensure that community wants and 
desires for the ir facility are well articulated and given appropriate weighting in the decision-
making process.  The Thompson Task Force has worked with Principal Sheri Donovan and the 
Administration to plan the improvements budgeted in FY08, and is expected to continue its work 
in FY09.   At Stratton, Principal Alan Brown has used the School Council as the primary 
mechanism for community involvement.   
 
In January, Superintendent Levenson and School Committee member Spangler held an 
informational meeting at the Thompson school, as required by Town Meeting’s vote in 2006.  
The meeting focused on MSBA’s indication that support for a complete rebuild was out of the 
question, but support for major systems repair/replacement was possible.  Subsequently (in 
March) the Thompson Task Force decided to support pursuing funds for upgrades from MSBA 
rather than wait 10+ years for MSBA support of a total rebuild.  The needs and desires of the 
Thompson community will be an important factor in determining the scope of those upgrades 
over the next year or so. 
 
The MSBA will not touch Stratton for a very long time, so the (relatively) near-term rehab of 
that school will be completely up to Arlington to plan, fund, and execute.  As with Thompson, 
the input of the Stratton community will be essential to this planning process.  The SFWG will 
hold an informational meeting at Stratton before the end of the present school year, again as 
required by Town Meeting’s 2006 vote. 
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5. PERMANENT TOWN BUILDING COMMITTEE STUDY 
 
The School Committee, School Department, SFWG (and MSBA, should they decide to fund 
renovations at Thompson) will work together to define the strategic goals and scope of the 
renovation projects.  When the scope and budget of the Stratton and Thompson projects are 
properly specified, it will become the PTBC’s responsibility to oversee the design/build phase of 
each project.    
 
This past year, the PTBC independently commissioned a professional assessment of the state of 
the Thompson school facility, and how Arlington might proceed with the MSBA.  This study 
was not part of the SFWG’s 2007-08 efforts, and SFWG has taken no position on its 
methodology and findings.  However, it is relevant to the present discussion, and its conclusions 
are summarized below.    
 

a. DPC’s review of current conditions at the school does not support a compelling case that 
the Thompson needs to be replaced.   

 
b. DPC’s review does show the need for significant systems repair and replacement.  It also 

shows that at least a modest increase in available educational space, specifically for the 
library and small group instruction space (for Special Education and remedial education) 
is needed.  

 
c. State regulations (521 CMR) require that a public building be made fully accessible if the 

cumulative value of work done in any 3-year period equals or exceeds 30% of the “full 
and fair cash value” of the building.   If it becomes necessary to make the Thompson 
School fully accessible, this will involve substantial cost.   

 
d. The basic needs of the Thompson School might be satisfactorily met with a selective 

renovation and alteration project.  If such a project can satisfactorily address the 
Thompson’s educational needs, it seems there is some likelihood that this approach can 
also address the district-wide equity concerns regarding the Thompson School. 

 
e. There is some reason to expect MSBA to be receptive to the idea of funding a renovation 

project that goes beyond selective systems replacement to include modest alterations to 
address specific space needs deficiencies. 

 
6. CAPITAL PLANNING COMMITTEE FUNDING STRATEGY 
 
The Capital Planning Committee has proposed a strategy to fund significant improvements at 
both the Stratton and Thompson over the next five to ten years. The strategy is based on massing 
all the financial resources available in Arlington for potential expenditures at the two schools, 
while continuing to seek support from the MSBA for improvements at Thompson. 

 
The sources of funds identified at this point include unexpended, unencumbered funds from the 
elementary Rebuild program, the remaining untapped debt exclusion funds available within our 
commitment to voters, funds from the sale of certain existing Town assets, certain refunds the 
Treasurer believes he can obtain from the MSBA and the currently forecast ten year program 
within the Capital Plan.  
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7. CONCLUSIONS AND RECOMMENDATIONS FOR 2008-09 
 
Much has been accomplished this year, and the momentum continues to build.  We have 
established a strategy to keep the promise made to the Stratton and Thompson communities as 
part of the Rebuild campaign a decade ago, and now we must work together to determine how to 
move forward.  The SFWG recommends the following actions for the next year. 
 
1. Work with MSBA to demonstrate how important a renovated Thompson school is to meeting 

Arlington’s educational needs.   
 Provide inputs to MSBA’s enrollment projection (in May) 
 Support MSBA’s Facility Assessment (expected later this year)  

In the near term, the critical path runs through the MSBA.  We must focus all the resources 
of the town on achieving success there. 
 

2. Appropriate funds for the Feasibility Study (definition of project scope for Thompson and 
Stratton) to be conducted after the MSBA decides whether to proceed with Thompson. 

 

3. Create a 10-year “needs and solutions” capital plan (project scope) for both the Thompson 
and Stratton, in conjunction with the MSBA (as appropriate), a professional facilities 
planner, and the community. 

 

4. Continue to invest in capital upgrades to the Stratton and Thompson facilities, at the FY08 
level of $270,000.  At Thompson, FY09 investments should be directed to areas that are 
highly unlikely to receive subsequent support from MSBA.   

 

5. Work with the School Committee, School Department, Redevelopment Board, Planning 
Department, and Town Manager to study and plan for the disposition of the Crosby and 
Parmenter school buildings.   

 
Risks and Mitigation:  
 
Risk:  MSBA’s enrollment projection and facilities assessment may lead it to decline to fund any 
changes at Thompson.   
 
Mitigation:  1) Re- iterate the case for increasing space needs on the form provided by MSBA for 
submission of data inputs to their enrollment projections.  2) Hand-deliver that form to MSBA, 
and explain the special circumstances (as in Section 3.4) in person.  3) Use Arlington’s 
legislators to arrange a meeting with MSBA Executive Director Craven to present our new 
approach (repair and rehab vs. the knock down and rebuild we requested in our SOI). 
 
Risk:  The state building code may limit the value of rehab/repair work we can do at these 
schools before triggering expensive measures to achieve compliance with the codes.  The codes 
are being revised and the trigger may soon drop from 30% of full and fair cash value to 15%. 
 
Mitigation: TBD (may have to spread the projects over several years to avoid triggering code 
compliance, but should study the true costs of complying with code as well). 


